CALFED BAY-DELTA PROGRAM

Tracking Table for Ecosystem Restoration Projects

October 1, 1999
CALFED No. Project Description Project Category Applicant Geo Area CALFFE:)n 3:1 ‘; roved CA:{ED Fu'.lds CALFED Fur:ds CVPIA Funding| Other Funding Acres Status
. Contract Agency: CALFED Bay-Delta Program (Prop 204 Funds)
97-Co1 RD 108 screen construction Fish Screen Passage (RD 108 $2,500,0004 $2,500,000 $2,256,077)| $3,800,000§ $of Fully 7/16/98 - C 96% complete. Completed Amendment to
Mainstem extend contract 6 mos. Through 12/31/99. High water levels have delayed completion
. of construction until Fali 1999.
97-C02 Princeton Fish screen construction B73  |Fish Screen Passage (RD1004 $1,750,000, $1,750,0001 $1,469,027| $544,0004 $2,675,000] Fully 9/22/98, C: Finished start-up testing.
Mainstem -
97-C03 d planning for Watershed DWR Sacramento $200,000! $200,000 $0 $0 $0 - Fully executed 8/4/98. DWR completed subcontract with Chico State for the program.
Sacramento River Riparian Program Management Mainstem
97-C04A  |Selected fish screens Fish Screen Passage {DFG Sacramento $374,850; $374,850( $28,955] $0 $0 Fully executed contract for small screens for 374,850 on 2/2/99. One fish screen is
Tributaries 40% complete & other work is p di
97-C04B  |Selected fish screens Fish Screen Passage |DWR Suisun Marsh $2,784,600 $0) $0 $0 $151,000] DFG cannot contract for fish screen construction over $500,000. Suisun marsh
screens will be withdrawn until a new project proponent has been selected and project
’ plans finalized. They will itas a ial directed program.
97-C05 Effects of wetlands restoration on methyl |Water Quality and UC Davis Delta $546,171 $546,171 $68,602 $0 $0 Fully d 9/24/98, Completed of mercury analyzer have verified
mercury levels Temperature lytical methods-field ling & have started analyzing field samples ongoing to
tak of wetlands to d key gradients. Have completed 1st year summary
report.
97-C06 Contaminant effects on smelt Water Quality and UC Davis Delta $437,32¢ $437,326) $6,112] 30 $0 Fully executed 11/20/98.
Temperature
97-CO7 Preventing exotic introductions from Introduced and UC SeaGrant  |North Bay $222,8301 $222,8301 $13,2364 $o $63,885] Fully executed 8/24/98. Project delayed until 2/99 due to staffing problems. Work on
ballast water Undesirable Species {Extension {newsletter & outreach has begun.
- Program
97-C08 San Joaquin River real-time water quality |Water Quality and DWR San Joaquin $931,857] $931,857| $0 $0) 301 Fully 3/30/99. Completi b for the project.
management program Temperature Mainstem
97-C09 Developing a genetic baseline for San Fish Management DFG San Joaquin $387,003) $387,003] %0 $o $600,0001 Contract fully executed by 2/1/99. Project has been delayed & they have requested a
Joaquin salmon Hatchery Mainstem time extension. Genetic analysis started Aug 1999.
97-C11 Gravel at Basso Bridge Habitat Restoration in [DFG Tuolumne River $250,975| $250,975 $4,005 $0 $22,1001 Fully executed 1/5/89. Permit application complete & should receive approval soon.
Floodplains &
Marshes
97-C12 Evaluation of i icide use  [Water Quality and UC Davis Landscape $957,781 $957,781 $76,761 $0) $746,827| Fully executed 8/26/98, completed Task Order for year 1 work 11/18/98. Development
reduction practices T ture of Altemative Practices Matrix 54% complete
98-CO1 Twitchell Island Subsidence Study Habitat Restoration in DWR Delta $3,583,000] $3,583,000) $0 $0 $0 Fully ted 5/20/99. Completed sub for the project. Work will begin in
Floodplains & September 1999. -
Marshes
98-C02 Culture of Delta Smelt Fish Management UC Davis, Delta $194,870¢ $194,870¢ $143,499 $0 $01 Fully executed 9/10/98. Physical imp ts to site testing, & delta
Hatchery Animal & water supply with Jarval fish. Broodfish collection & rotifer culture complete. Larval &
i juvenile rearing progressing. Final repott of ist year due Sept 1999.
98-C03 Hamilton wetlands restoration planning  |Habitat Restoration in {Calif. Coastal Northbay $1,000,015] $1,000,015] $458,923] $0! $1,324,000| Fully Executed 10/28/98. Completed the EIR/EIS, Hamlton Conceptual Restoration
Floodplains & Conservancy - Plan, and feasibility study. Will begin final design in September 1999.
Marshes and SF BCDC
08-C04 Merced River Ranch acquisition and Habitat Restoration in [DFG Merced River $658,0001 $658,000] $0) $0! $45,5001 422 Combined with 98-C05 Basso Bridge land acquisition.
restoration Floodplains & -
Marshes
Page 1
! Acquisition of fand where all or part are maintained in existing agricuitural use - farmed or grazed.
2 Acquisitlon of existing habitat, or restoration of public lands or existing degraded habitat - No fand use change.
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CALFED No. Project Description Project Category Applicant Geo Area CALFE&:; ;;roved CA:{',E.D Fur]lds CALFED FurJ:ds CVPIA Funding| Other Funding Acres Status
98-C05 Basso Bridge land acquisition Habitat Restoration in [DFG Tuolumne River $172,5008 $172,5004 30 $0 $0] 3182 |Fully executed 1/5/99. Working with Wildlife Conservation Board to complete work on
Floodplains & ) property appraisals.
{Marshes
98-C06 Water Quality Criteria for Chlorpyrifos and {Water Quality and DFG Landscape $67,753] $67,753 $0 $0 $0f Contract fully executed 3/8/99. Have completed several toxicity tests. First toxicity
Diazinon (Designated Action) Temperature reports due Sept 1999,
Improvement
98-C07 Fathead Minnow Toxicity Water Quality and CVRWQCB Landscape $400,000 $400,0004 $0 $o $0 Contract fully executed 2/5/99.
Temperature
Improvement
98-C08 Algal Toxicity Water Quality and CVRWQCB Landscape -$500,000) $500,0004 $0 $0 $01 Contract fully executed 2/5/99.
Temperature
improvement )
98-C0% Water Quality Water Qualityand  [DPC Delta $24,000 $24, $0 $0 $0 Contract fully executed 4/16/99. DPC is developing th eTechnical Advisory Panel.
Temperature .
Improvement
98-CO9b Sediment Water Quality Water Quality and DFG Delta $276,000) $276,000 $0 $0 $0! Fully executed 3/30/99. Signed task order for year one work.
Temperature
Improvement
98-C09%¢ di Water Quality Water Quality and RWQC Delta $200,0004 $200,000 $o! $0 $0! Fully executed 6/3/99. Signed task order for year one work.
Temperature
improvement
98-C10 CMARP DA Habitat Restoration in {DWR Landscape $800,0001 $800,000: $ol 30! $0! Fully executed 5/4/99. Initial report complete. Refining report and expanding their role.
Floodplains & .
Marshes
98-C11 Chinook Salmon Movement in the Lower |Fish Management™ |DFG San Joaguin River $285,0001 $285,000 30 30 $0! Fully executed 6/2/99. Due to delays in obtaining equipment project will require time
SJR and South Delta Hatchery and Delta extension.
98-C12  |Genetic C rof lhead Stocks |Fish M; USFWS Clear Creek $45,493 $0 $0 $0 $0 Contract sent to contractor for signature 5/4/99.
in Clear Creek Hatchery
98-C13 Spawning Areas of Green Sturgeon in the |Habitat Restoration in JUSFWS Sacramento River $60,801 $o 3o $o $0) Contract sent fo contractor for signature 3/19/99.
Upper Sacramento River Floodplains &
Marshes
98-C14 Monitoring Spring and Winter-run Chinook | Fish Management USFWS Battle Creek $150,000 $o $0 %0 $0! Contract sent to contractor for signature 5/20/99.
Salmon and Steelhead in Battle Creek Hatchery
98-C15 A it of Green Sturgeon | Fish Management UC Davis {Sacramento-San $241,000 $241,0004 $684) $0 R Contract fully executed 3/30/99. Work on all tasks has begun,
in the Sacramento-San Joaquin Hatchery Joaquin Watershed
Watershed
98-C16 Developing a Methodology to Accurately {Fish Screen Passage JOFG Delta $200,000| $0 $0 $0 $0) Contractor has completed review & was received at DFG contract office 5/26/99. In the
Simulate Entrainment of Fish budget office.
99-CO1 Cosumnes River Feasibility Study Habitat Restoration in |[The Nature Cosumnes River $400,000) $0 $of $0 $0 Contract to contractor for signature 5/20/93, Waiting for completion of final study plan
Floodplains & Conservancy to finalize their role in implementing the plan.
Marshes
99-C02 Mokelumne River Feasibility Study Habitat Restoration in |EBMUD Mokelumne River $400,000) $400,0004 $o $0 $0; Contract fully executed 4/20/99. They are campleting a final study plan for the project.
Floodplains &
Marshes
Total: _§ $21,001,825 $17,360,931 $4,525,971] 4,344,000 $5,626,312)
32 | 83%] 2% - 81%
Contracts |Obligated Expended Executed
Contract Agency: National Fish and Wildlife Foundation (Prop 204 funds)
97-N01 and impl of urban [Water Quality and ) $663,500) $663,5008 $64,414 $0 $193,0001 Contract signed 8/29/98, received QAQC, need to review 2 draft subcontracts.
use reduction of diazion and chlorpyrifos | Temperature Area Stormwater |Mainstem
(Sacramento County) Permittees

! Acquisition of land where all or part are maintalned in existing agricultural use - farmed or grazed.

2 Acquisition of exlsting habitat, or restoration of public lands or existing degraded habltat - No land use change.
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CALFED Approved

CALFED Funds

E—032448

CALFED No, Project Description Project Category |  Applicant Geo Area Funding CAl‘:E:ED Funds CVPIA Funding| Other Funding | Acres Status
97-N02 ) River floodplain acquisition  |Habitat Restoration in {WCB, USFWS, |Sacramento $9,879,8004 $9,879,800] $6,066,214| $0 $0  1,500' {Two propeities purchased.
and riparian restoration - | Floodplains & The Nature A
Marshes Conservancy
97-NO3A River and riparian | Habitat Restoration in |USFWS, The Sacramento $780,000] $780,000 $1,435; $0 $0| 300° [Contractsigned 12/8/98.
forest restoration Floodplains & Nature Mainstem
Marshes Conservancy
97-N03B River floodplain acquisition |Habitat Restoration in (WCB Sacramento $512,500 $512,500! $01 $0 $0| See |Contract executed.
and riparian restoration Floodplains & Mainstem 97NO3A
Marshes
97-N04 Sacramento River meander restoration  |Habitat Restoration in | The Nature o $898,700) $898,700j $816,800] 30 $0 95 Contract signed 10/28/98. Property hased. Completing st for site
Floodplains & Conservancy Mainstem preparation and planting.
Marshes
97-N0S Restoration ptanning (M and N Fork Habitat Restoration in [Placer County  [American River $222,530) $222,530¢ $0 $0 $222,5304 Contract executed 3/29/99.
 American River, Auburn Ravine, Coon Fioodplains & .
Creek) Marshes
97-N06 Butte Creek acquisition and riparian Habitat Restoration in [CSU, Chico Butte Creek $187,128 $187,128) $0 $01 $135,0000 go?  |Contract signed 12/21/98. Property acquried. Also funded with 88-F03.
restoration Floodplains &
Marshes
97-NO7 Cottonwood Creek channel restoration  Habitat Restoration in {Graham Cottonwood Creek $61,000 $61,000] $20,081 $0 $10,000} Contractor signed 7/1/98. Work is ongoing.
planning Floodplains & Matthews & . R
Marshes Assotiates
97-N08 Lower Mill Creek riparian restoration Habitat Restoration in [Mill Creek Mill Creek $69,000: $69,000} $1,809 $30,000 $109,6701 3 Contract signed 12/29/98. Property acquired. Also funded with 98-F04
Floodplains & Conservancy, :
Marshes The Nature
. Conservancy
97-N09 Monitoring of Delta contaminants Water Quality and San Francisco  |Delta $100,000] $100,000] $35,858 $o $20,0001 Contract signed 9/18/98.
Ter Baykeep
97-N10  |Jepson Prairie restoration and Habitat Restoration in [Solano County |Delta $244,801 $244,801 $0| $0) $0| 6002 |Contract signed 1/29/99.
conservation plan : Floodplains & Farmlands, Open
Marshes Space
Foundation
97-N11 In-Channe! Island Habitat Restoration in JAssociation of  |Delta $270,270 $270,270) $199,594] $0 $91,000) Contract signed 7/15/98.
restoration/demonstration Floodplains & Bay Area
Marshes Govemnments
97-N12 Franks Tract restoration Habitat Restoration in [Moffat and Delta $231,500! $231,500) $51,997| $370,0000 40 Contract signed 12/29/98.
Floodplains & Nichol
Marshes Engineers, DPR,
DWR

! Acquisition of land where all or part are malntained In existing agricultural use - farmed or grazed.

2 Acquisition of existing habitat, or restoration of public lands or existing degraded habltat - No land use change.
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CALFED No. Project Description Project Category Applicant Geo Area CALFES‘G\;EOW" CA,I.{:.E.D Funds CALFED Fur}ds CVPIA Funding] Other Funding | Acres Status
97-N13 Tyler Island levee protection and habitat |Habitat Restoration in [Habitat Delta $885,202 $885,202 $273,085 30! $0 6 Contract signed 7/22/98, -
restoration pilot project Floodplains & it &
Marshes Restoration
Team, Inc
97-N14 Cosumnes start-up stewardship and Habitat Restoration in [WCB, The Cosumnes River $1,975,100) $1,975,100 $0) $0 $0 Contract signed 6/22/99
i Floodplains & Nature
Marshes Conservancy
97-N16 Bay Point shoreline Restoration Plan Habitat Restoration in |East Bay East Bay $185,000/ $185,000) $0) $0 $53,9001 52 |Contract signed 8/12/98.
Floodplains & Regional Park ’
Marshes District
97-N18 Cullinan Ranch restoration Habitat Restoration in [Ducks Unlimited, |North Bay $368,500 $368,5004 $0 $0 $662,0000 1,495% [Contract executed 3/30/99.
Floodplains & Inc. - ’ 4
Marshes
97-N19 Tolay Creek restoration Habitat Restoration in {Ducks Unlimited, [North Bay $283,0001 $283,000{ $232,090 $0) $422,0000 3122 |Contract and first task order approved by CALFED and signed 10/16/98. Channel
Floodplains & inc. modifications complete and levee breached Dec. 1998,
Marshes
97-N20 Implementing programs to reduce the use [Water Quality and Community Landscape $1,680,631 $1,680,631] $594,079 $0 $0 Contract signed 7/20/98.
of pesticides and fertilizers in Sacramento | Temperature Alliance with
and San Joaquin watersheds Family Farmers
97-N21 Knights Ferry gravel replenishment Habitat Restoration in [Carl Mesick Stanislaus River $536,410 $536,410 $191,175] $0 $90,000 Contract signed 9/30/98,
Floodplains & Consultants .
Marshes
98-NO1 RD 2035 Fish Screen Fish Screen Passage |RD 2035 Sacramento River $100,000 $100,000 $0 $0 $0 Contract executed 3/31/99.
98-N02 Expanding California Salmon Habitat to [Habitat Restoration in |institute for Landscape $49,000 $49,000/ $20,146 $0) $0 Contract signed 3/12/99.
Alter Dams and Diversions Floodplains & Fisheries
Marshes Resources
. 98N03  [Life History and Stock Compositionof ~ [Fish Management  [Yuba Co. Water |Yuba River $120,000 $120,000 $0 $0 $0/ Contract signed 6/9/99.
Steelhead Trout Hatchery Agency .
98-N04 Small Fish Screen Evaluation Fish Screen Passage |Pelgar Mutual  {Sacramento River $95,000! $0 $0 $0 $0 Contract sent to contractor for signature on 3/26/99. Project delayed due to damage to
Water Company fish screen.
99-NO1 ACID Fish Screen Fish Screen Passage [Anderson- Sacramento River $5,100,000! $5,100,000¢ $0 S0 $01 Contract sent o contractor 7/23/99,
: Cottonwood
Irwigation District
SN0z |Fish Treadmil Developed Fish screen  |Fish Screen Passage |UC Davis Landscape $823,000 $0 $0 $0 Contracting being prepared.
Criteria for Native Sacramento-San
Joaquin Watreshed Fishes
99-N03 East Delta Habitat Comidor (Georgiana  {Habitat Restoration in |Habitat Landscape $1,100,000 $of $0 $0 Contracting being prepared.
Slough) Floodplains & Assessment &
Marshes Restoration
Team, Inc

! Acquisition of land where all or part are malntained In existing agricultural use - farmed or grazed.

2 Acquisition of existing habitat, or restoration of public lands or existing degraded habitat - No land use change.
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CALFED No. Project Description Project Category Applicant Geo Area CALFE‘?“’:.‘"’";"’VM CA:Z':.ED fufds CA.['FE D Fur}ds CVPIA Funding| Other Funding Acres " Status
99-NO4 Lake Red Bluff Riparian Area R ion {Habitat R ion in |Calif. Coastal  [Sacramento $29,114) 0 $0 $08 Contracting being prepared.
& Education Support Project Floodplains & Conservancy Mainstem
Marshes
99-NO5 Reintroduction of Endangered Soft Bird's |Habitat Restoration in |UC Davis Suisun Marsh $148,627] $0f $0 Contracting being prepared.
Beak to Restored Habitat Floodplains & .
|Marshes
99-N06  |Linked Hydrogeomorphic Ecosystem Habitat Restoration in |UC Davis Consumnes- $1,546,016] $0f © 80 $O Contracting being prepared.
Models to Support Adaptive Management|Floodplains & |Mokelumne Basin
Marshes
99-NO7 Chronic Toxicity of Environmental Water Qualify and UC Davis Nurse Slough $673,684) $0 $0 $0 Contracting being prepared.
Contaminants in Sacramento Splittail - A |Temperature .
Biomarker Approach Improvement
99-N08 Assessment of Pesticide Effects on Fish & Water Quality and UC Berkeley Landscape $1,586,894) $0 $0 $0 Contracting being prepared.
Their Food Resources in the Temperature
»/San Joaquin Delta Improvement
99-NO9 Effects of introduced Species of Introduced & SF State Landscape $653,384) $0 $o $0 Contracting being prepared.
Zooplankton & clams on the Bay-Delta  |Undesirable Sp University
Food Web
99-N10 | Assessing Ecological & Economic Introduced & UC Berkeley Bay Area $113,033] o $01 $0 Contracting being prepared.
Impacts of the Chinese Mitten crab Undesirable Species
98-N11 Purple Loosestrife Prevention, Detection  [Introduced & DFA Landscape $127,473 $o $0 30 Contracting being prepared.
& Control Actions for the Sacramento-San |Undesirable Species
Joaquin River Delta System
98-N12 Central Valley Steelhead Genetic Improved Fish DFG Landscape $70,636 $0 $0 $0 Contracting being prepared.
Evaluation Management &
Hatchery Operations
99-N13 Development of a Comprehensive Improved Fish DFG Landscape $75,951 $0 $0 Sq Contracting being prepared.
Implementation Plan for a Statistically Management &
Designed Marking & Recovery Plan Hatchery Operations
Total: _$ $32,446,384 $25,403,572) $8,568,847] $30,000) $2,375,100)
37 78% 26%) 88%
C cts Obligated Expended|
Contract Agency: California Urban Water A A politan Water District (Stakeholder funds)
95-M01 Interim Flow Restoration Environmental Water |USFWS Sacramento $0 $of $0| $500,000] $0] Project Completed.
Acquisition Tributaries
95-M02 Fish Screen and Ladder Construction Fish Screen Passage |Durham Mutual |Butte Creek $316,500/ $316,500 $316,500) $464,720 $127,031 Project Completed.
95-M03  |Construct Fish Ladder on Parrott-Phelan |Fish Screen Passage [M&T Butte Creek $0 $0 $0 $100,0001 $318,000 Project Completed.
Dam Ranch/Parrott
95-M04 Gravel Restoration Project Habitat Restoration in [DWR Sacramento River $0 $01 $0f $39,400) $13.100) Project Completed.
Floodplains &
Marshes
95-M05 Pump Station Relocation Construction  |Fish Screen Passage [M&T Sacramento $1,610,000 $1,610,000 $1,610,000) $2,254,000] $830,000 Project Completed.
Ranch/Parrott | Tributaries
|Investments Co.
95-M086 Implementing programs to reduce the use {Water Quality & Community Landscape $660,000 $660,000] $659,770| $ 3o Year 2 of 3 year project. Final deliverables due 12/99.
of pesticides and fertilizers in Sacramento | Temperature Alliance with
and San Joaquin watersheds (BIOS) Improvements Family Farmers
95-M07  [Fish Screen Construction Fish Screen Passage [Suisun Resource|Suisun Marsh $450,000) $450,000 $450,000] $450,000 $0 Project Completed.
Conservation
District
95-M08 Winter-run Chinook Salmon Fish Management DWR Landscape $300,000 $300,000 $284,0004 so $250,000¢ Project Completed.
Captive Broodstack Program Hatchery
96-M01 Construct Siphon & Associated Fish Screen Passage [Westem Canal |Sacramento $3,095,873 $3,095,873] $2,986,067, $3,095,873] $3,265,873] Project Completed.
Improvements. Water District | Tributaries

' Acquisition of land where all or part are malntained in existing agricultural use - farmed or grazed.
2 Acquisition of existing habitat, or restoration of public lands or existing degraded habitat - No land use change.
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CALFED No. Project Description Project Category Applicant Geo Area CALFgEﬁ::goved CA:{ED Fu;r'tds CAEF €0 Fu,x}ds CVPIA Funding] Other Funding Acres Sfatus
96-M02 Prospect Island - Shallow Water Habitat Restoration in |DWR Delta $2,500,000] $2,500,000 30 $0 $6,650,0001 Expect contract execution in near future.
*  |HabitatWetlands Restoration Plan Floodplains & ’
Marshes
96-M03 Riparian Habitat Restoration Verona- Habitat Restoration in JUSCOE Sacramento River $500,0008 $500,0008 $237,725 $0 $500,000 Ready for Corps of Engineer work fo be performed.
. Collinsville (Phase 1-Feas.) Ficodplains &
Marshes
96-M04 Princeton Pumping Plant Fish Screen Fish Screen Passage {RD 1004 River $75,000 $75,000 $75,000 $150,0004 $1 00,-000 Project Completed.
(Phase 1-Feas.)
96-M05 Fish Screen -Feasibility Engineering Fish Screen Passage |Princeton- Sacramento River $75,000, $75,000, $75,000, $75,000, $0 Praject Completed.
Codora-Glenn /
Provident
Iigation
Districts
96-M06 Cosumnes River Preserve (Valensin Habitat Restoration in | The Nature Cosumnes River $1,500,000 $1,500,000 $1,500,000) $1,250,000) $9,260,0000 3,300 |Project Completed. B
Ranch Acquisition) Floodplains & Conservancy
Marshes
96-M07 Fish Screen Construction Fish Screen Passage {Princeton- Sacramento River $5,500,0001 $5,500,0001 $3,503,773 $5,281,200] $0f Project granted time extension to 12/31/2000.
Codora-Glenn / .
Provident
Imigation
Districts
96-M08 Fisﬁ Screen Construction (Phase 2 - Fish Screen Passage |Suisun Resource]Suisun Marsh $500,000 $500,000 $0 $500,000 $0 Steering Commiittee recommended rescinding funds.
Install Additional Screens) Conservation
District
96-M09 Sherman Island - Levee Habitat Habitat Restoration in [IDWR Delta $480,000 $480,000) $76,266 $0 $480,0001 Bids exceed budget. Steering Committee denied request for additional funding.
Demonstration Project Floodplains & - - Proponent evaluating next step.
Marshes
96-M10 Research to Predict Evolution of Restored [Habitat Restoration in [University of Delta $575,172] $575,172] $241,085 $0 $0 Steering Committee approved additional $100,172 for additional fisheries and bird field
Diked Wetlands Floodplains & Washington work.
Marshes
96-M11 Applied Research to Identify Chinook Fish Management DWR Landscape $450,000) $450,000! $0 $O $600,000 Project is underway.
Salmon Runs via Genetics Hatchery
96-M12 Battle Creek - Chinook Salmon & Fish Management Bill Keir Battle Creek $306,0004 $306,000) $306,0001 $0 $01 Project Completed.
Steelhead Restoration Study Hatchery Associates
96-M13 'Yolo Bypass - Habitat Restoration Study |Habitat Restoration in |DWR Yolo Bypass $226,000; $226,000 $226,000] $0) $30,000) Project assigned to NFWF. Project completed.
|Floodplains &
IMarshes
96-M14 Clear Creek - Property Acquisition Habitat Restoration in [Westem Shasta |Clear Creek $211,000) $211,000) $211,000¢ $211,000 $0 120 [Project assigned to NFWF. Project completed.
. Floodplains & RCD
Marshes
96-M15 Intro. of Non-indigenous Aquatic Species |Introduced & San Francisco  {Landscape $197,000 $197,000, $184,650¢ $0! $0 Project 90% complete.
Research Program Undesirable Species |Estuary Institute
96-M16 Sacramento River and Major Trib.- Habitat Restoration in JCSU, Chico Sacramento River $145,200/ $145,200 $61,342) $0 $01 Project 80% complete.
Comidor Mapping Project Floodplains &
Marshes
96-M17 Yuba River Fish Screen Replacement Fish Screen Passage |Browns Valley {Yuba River $114,750¢ $114,750; $80,857 $114,750 $116,500] Project 95% complete.
Irrigation District '
96-M18 Determine Effects of Toxics Water Quality & Phyllis Fox & Landscape $110,000) $110,000 $15,000% $0) $0 Steering Committee terminated project - agreement could not be reached on project
Temp A iat scope.
Improvements
96-M19  |Wilkins Slough - Fish Screen Prelim. Fish Screen Passage |RD 108 River $100,000 ! $100,000 $100,000 $100,000 $16,300/ Project Completed.
Design

! Acquisition of fand where all or part are maintzined In existing agricultural use - farmed or grazed.

2 Acquisition of existing habitat, or restoration of public lands or exlsting degraded habltat - No land use change.
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CALFED No, Project Description Project Category Applicant Geo Area CALF:? nﬁii ;;roved CA::FED Fm.-'ds CALFED Fm:lds CVPIA Funding| Other Funding Acres Status
96-M20 Fish Screen Project Fish Screen Passage |Banta-Carbona |San Joaquin River $100,000 $100,000| $9 $1,916,750] $0 Funding rescinded by mutual consent due to timing.
' Imigation District
96-M21 Adams Dam Fish Screen & Ladder Fish Screen Passage 1Bl Escalon Butte Creek $70,304] $70,304 $70,301 - $01 $50,000| Project Completed.
Ranch
96-M22 Gorrill Dam Fish Screen & Ladder -|Fish Screen Passage [Gorrill Ranch Butte Creek $_67,990 $67,990 $61,191 $0 $56,500] Project Completed.
96-M23 Innovative Fish Screen for Small Fish Screen Passage |Jim Buell & Landscape $90,000 $90,000 $51,773 SO $0| Project will be complete at 60% of work due to ESA concemns.
Diversions Demonstration Project A i )
96-M24 Butte Creek - Watershed Watershed CSU, Chico Butte Creek $83,000) $83,000 $57,7224 $0 $83,000/ 90% complete.
[Management Strategy Plan Management i
95-M25 Battle Creek - Chinook Salmon & d Shasta |Battle Creek ~ $50,000) $50,0001 $40,104] $50,000 $0 50% complete,
|Establish Watershed Conservancy Management RCD
96-M26 Prospect Island - Develop Monitoring Plan|Habitat Restoration in [DWR Delta $35,000; $35, $35,0008 $0 $0 Project Completed.
Floodplains & I
Marshes
96-M27 North Delta Area - Juvenile Salmon Habitat Restoration in |CSU, Delta $24,5004 $24,50q $19,048] $ $0 Field work complete.
Rearing Floodplains & Sacramento
Marshes
97-M01 Wilson Ranch screen Fish Screen Passage |Deseret Fams off Sacramento $200,000 $0 $0 $0 $0 Draft contract sent to Deseret Fanms of California.
Calif. |Mainstem :
97-M02 Battle Creek screens and fish passage  |Fish Screen Passage |DWR Battle Creek $395,00q $395,0001 $o $0 $0 DWR has completed first phase of work; remaining wark in progress.
97-M03 Gorrill Dam screen and ladder Fish Screen Passage {Gorrill Land Butte Creek $369,641 $369,641 $332,677| $755,948 $268,318; Project is complete.
Company
97-M04 Adams Dam screen and passage Fish Screen Passage |Ducks Unlimited, | Butte Creek $21 7,00q $217,000/ $216,892 $508,192| - $171,000 Project is complete.
Inc. -
97-M05 Saeltzer Dam Fish Passage Fish Screen Passage |Townsend Flat |Clear Creek $138,200% $0 $01 $0 $0 USBR undertaking environmental and permitting tasks; so CUWA's funding for this
Water Ditch project was reduced by about $100,000. Project on hold until negotiations between
Company* Townsend Flat Water Ditch Co. and USBR regarding water rights are concluded.
97-M06 Hastings Tract screen feasibility study Fish Screen Passage |Hastings Island |Delta $27,000) 30 $0 $0 $0 Draft contract being prepared. Waiting for response from Hastings.
Land Company
97-M07 Banta-Carbona fish screen Fish Screen Passage |Banta-Carbona {San Joaquin $938,875] $0 $0) $0 $0 |Received proponents indication of desire to proceed. Contract under preparation.
. District [Mai
97-M08 Tuolumne River channel restoration (Pool [Habitat Restoration in {Turlock Imigation | Tuolumne River $2,353,100] $0 S0t $01 $o! Negotiating a change of scope for review by CALFED.
9) Floodplains & District
|Marshes
97-M09 Tuolumne River setback levees and Habitat Restoration in [Turlock irigation | Tuolumne River $2,801,000 $0 $0 $3,382,000) $50,0008 Negotiating a change of scope for réview by CALFED. Also funded with 98-F06
{channel restoration Floodplains & District .
Marshes
Total:  §. $27,958,105] $21,499,930] $14,084,744) $20,698,833| $23,225,622]
44 77% 50%] 77%
Contracts Obligated Expended| {Executed
Contract Agency: U.S. Bureau of Reclamation (Federal funds)
97-B01 v hed imp di d USFS Deer, Mill, Antelope $371,000 $371 ,ooq $144,0001 $ $69,000 Contract executed 3/16/98. Updating road mappin. Consulted with MNFS. 4/2 mile
ion (Deer, Mill, lope Creeks) |Mar t Creeks road removed.

'_Acqulsiﬂon of land where all or part are maintained in existing agricultural use - farmed or grazed,

2 Acquisition of existing habitat, or restoration of public lands or existing degraded habitat - No land use change.
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GALFED No. Project Description Project Category |  Applicant Geo Area CA"F,EE“:;‘;“’“" CALFEDFunds |  GALFEDFunds | oo punding| Other Funding | Acres Status
97-802 . |Sedimentation movement and availabi]ity Habitat Restoration in [USGS Delta $1,046,200 $1,046,200¢ $242,800 $ $0 Contract executed 3/16/98 for $587,000. Contract executed 5/21/98 for $460,000.
and monitoring in the Delta Floodplains &
Marshes
97-803 Liberty Island acquisition Habitat Restoration in [USFWS Delta $8,526,0001 $8,747,000) $8,747,0004 $25,0001 $0f 4,760' [Property acquired 9/99.
Fioodplains &
Marshes
97-804 Acquisition and restoration of Refuge Habitat Restoration in |USFWS San Joaquin $10,647,000! $10,647,000 $1,752,000) $0 $9,353,0000 g169' |[Contract executed 3/11/98. One parcel acquired, appraisals underway on other
lands (SJR NWR) Floodplains & Mainstem parcels. Closure expected soon.
Marshes
97-B05 Bear Creek floodplain restoration Habitat Restoration in [USFWS San Joaquin River $334,000¢ $334,000] $332,000] $0 $80,000 Contract executed 3/14/98. Hydraulic modeling underway.
|demonstration project (SLNWR) Floodplains & .
Marshes
97-B06 Assessment of organic matter in the Water Quality and UsSGS Landscape $1,440,649 $1,440,649 $467,000) $0 $0 Contract executed 3/16/98 for $517,000. Confract executed 7/22/98 for $833,000.
habitat and its relationship to the food Temperature : Project underway.
chain .
98-B01 Richter Brothers screen, Phase | Fish Screen Passage [Richter Brothers $49,000! $49,0001 $0 $0 - $01 Executed 6/5/98. Feasibility Study completed.
Mainstem
98-B02 Boeger Family Farm screen - Feasibility  |Fish Screen Passage |Boeger Family $15,000) $15,000 $13.811 $0 $0 Executed 8/18/98. Draft feasibility study completed.
Study Phase | Farms | Mainstem .
98-B03 ACID fish passage Fish Screen Passage {Anderson- Sacramento $325,000 $325,000) $325,000 $0f $50,000 Executed 6/5/98. Completed.
Cottonwood Mainstem
Imigation District
98-B05 Sand and Salt Creek watershed project  |Water.Quality and Colusa County {Colusa Basin $598,633 $598,633] $46,000] $0 $1,508,000) ted 6/24/98. B: data gathered.
Temperature Resource
Conservation
District
98-B07 Evaluation of selenium sources, levels, |Water Quality and UsGs Delta $1,626,826] $1,588,709 $533,000 $0 $1,190,655 Interagency contract executed 8/12/98. Project underway.
and consequences in the Delta  Temperature
98-B08 Cache Slough habitat enhancement Habitat Restoration in {RD No. 2060 Delta $85,000 $85,000% $0f $0 $0) 6/2/98. Top survey pleted.
Floodplains &
Marshes
98-809 IPM Partnership to Improve Water Quality | Water Quality and Central Contra  |Delta $266,000 $266,000) $88,0001 30 $191,000¢ Executed 8/20/98. Scripted and filmed training video. Trained Master Gardeners.
in Suisun Bay and Local Creeks Temperature Costa Sanitary :
District
.98-810 Inventory of forest road systems, Cat Watershed USFS Cosumnes River $38,000! $38,000 $8,000| $0 $0) Executed 8/6/98. Updating roadsmappin
Creek Watershed |Management
98-B11  |Woodbridge fish screen and passage Fish Screen Passage |Woodbrick Mc $1,575,000 $1,575,000 $555,0004 $0 $0 Draft EIR/EIS completed.
Irrigation District
98-B13 Napa River Wetlands acquisition Habitat Restoration in |Napa County Northbay $1,000,000! $1,000,0004 $910,000 $0| $of 68 Executed 9/24/98. Pilot it plants tir
Floodplains & Land Trust
Marshes
98-B14 Bacterial freatment of Selenium in the Water Quality and UC Berkeley San Joaquin $1,148,326] $1,148,326) $278,000, $0 $0 Executed 9/9/98.
Panoche Drainage Temperature Mainstem -
98-B15 Evaluation of tagging data Fish Management  |Northwest Landscape $625,000 $625,000] $128,000] $0 $0 B d 71/98, reports in p
Hatchery Marine :
Technology Inc
Page 8
! Acquisition of land where all or part are d in existing agricultural use - farmed or grazed.

2 Acquisition of existing habitat, or restoration of public lands or existing degraded habitat - No land use change.

E-032453



CALFED No. Project Description Project Category Applicant Geo Area CALFIEL?n‘:i}:g‘,VEd CA:{ED Fuf ds CA.I-'F ED F:ufds CVPIA Funding| Other Funding Acres Status
98-B16 Battle Creek screens and fish passage  |Fish Screen Passage {USBR Battle Creek $395,000 $395,000 $10,688 $0 $0 Executed 9/10/98. Completed topographic survey.
(A194)
98-B17 Cosumnes floodplain acquisition and Habitat Restoration in | The Nature Cosumnes River $3,500,000 $3.500,0001 $3,500,0001 $0 $0| 2.056' |Executed 7/18/98. Properties acquired 12/98.
restoration (H307) Floodplains & * |Conservancy
|Marshes .
98-B21 (Anadromous Fish Passage at Clough Fish Screen Passage |DWR Mill Creek . $1,280,000 $1,280,0004 0! $0! $0! Agreement being prepared.
Dam on Mill Creek {B1000)
98-B22 Fish Passage Improvement Project at the |Fish Screen Passage |Tehama-Colusa |Sacramento $340,600 $340,6001 $0 $ $0f Executed 3/8/99. Field study completed.
Red Bluff Diversion Dam (81004) Canal Authority {Mai
98-B23 Steelhead and Chinook Salmon Fish Fish Screen Passage |Natural Heritage |Landscape $178,2001 $0 $ $0 $0f Agreement sent 3/16/99.
Passage Barrier Remediation on the Institute et. al,
Guadulupe River (B00S)
98-B24 ACID Fish Passage and Fish Screen Fish Screen Passage |Anderson- Sacramento $860,000 $860,000] $117.,833] $0 $0 Agreement sent 3/11/99. Envi | ek prepared.
Improvement Project, Phase I, Final Cottonwood Mainstem
Design (81007) Irrigation District
98-B25 C River Barrier Progt ish Screen Passage [Foundationof  [Cosumnes River $188,255 $188,255 $0 $0 $188,255] Executed 3/11/99. Permits submitted.
Fishery(B1009) California
98-B26 Boeger Family Farm Fish screen Phase |I:|Fish Screen Passage [Boeger Family. Sacramento $139,5001 $0f $9 $0 $139,500 Agreement being prepared.
Construction (B1014) Farms Mai
98-B27 Hastings Tract Fish Screen Phase 11 Fish Screen Passage |Hastings Island |Delta $271,250) $o $0 $0 $271,750 Agreement being prepared.
Construction (B1015) Land Company
98-B28 City of Sacramento Fish Screen Fish Screen Passage {City of |Sacramento River $654,500 $0 50 $0 $745,000} Agreement being prepared.
|Replacement Project Phase 2 - Design |Sacramento .
{81016}
98-B29  |American Basin Fish Screen and Habitat |Fish Screen Passage [Natomas Mutual [Sacramento River $200,000 $o $0 $200,000 30 Agreement being prepared.
Improvement Project (B1017) Water Company
98-B30 San Joaguin Valley *Saimonids in the Education DFG San Joaquin River $3,000 $0 S0 $0! $0! Executed.
C Program Enh it
(H1001)
98-B31 Traveling Film Festival/Heron Booth/Video|Education Independent Landscape $54,000 $54,000] $43,902 $0 $0 Executed 2/23/99. Exhibits in several locations have occurred.
Archive (H1002) Documentary
Group
98-B32 Envii Agriculture Cor Education Commiittee for ~ [Landscape $28,000 $28,000] $14,000] $01 $0; d 2/25/99. Two c held
and Field Tours (H1005) Sustainable
Agriculture
98-833 | River, Headwaters to the Education Si River $49,640§ $49,640| $21,907| $410,000) $1,082,5001 Executed 2/25/99. Bird monitoring program expanded
QOcean, Public Information and Education River Discovery .
(H1006) Center
98-834 Discover the Flyway (H1008) Education Yolo Basin Delta $49,000 $49,0004 30 $0 30 Executed 3/22/99. Expanded program by 2000 students per year.
Foundation .
98-B35  |The Butte Creek Watershed Educational [Education CSU, Chico Butte Creek $33,000] $33,000 $0 $0 $9 Executed 3/15/99. Initial workshop held.
Workshops and Field Tours Series
- (H1010)
08-B36 Bay-Delta Environmenta! Restoration Education Water Education |Landscape $40,000 $40,000 $0 $0 $0 23 reporters taken on tour.
Education Program (H1015) Foundation
98-B37  |The Virtual Science Center and Hands-on Education The Delta Delta $0f $0) $9,508 $0) $0) Project cancelled.
Leaming Programs (H1016) Science Center )
at Big Break

! Acquisition of land where all or part are maintained in existing agricultural use ~ farmed or grazed.

2 Acqulsition of existing habltat, or restoration of public lands or existing degraded habitat - No land use change.*
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CALFED No. Project Description Project Category Applicant Geo Area CALF::E&;‘I’_.Z'M" cAr‘{?D Fu\i\ds CA.l.'FED r-:u:rds CVPIA Funding| Other Funding Acres Status
98-B38 Water Hyacinth Education Program Education Sacramento Delta $9,600] $0) S04 301 $ Executed. Flyer prepared.
(H1017) IRegional County
Sanitation
District
98-839 Water Challenge 2010 (H1018) Education San Francisco  {Landscape $64,500 $64,5001 $O $01 $15,000/ Executed 3/5/99.
Bay Model
Visitor Center,
USACE
98-B40 Tuolumne River Natura! Resources Education City of Modesto | Tuolumne River $55,2! $55,255 $04 $0 $0 Executed. Design concept under refinement
Program (H1019) .
99-B01 Battle Creek Salmon and Steelhead _|Fish Screen Passage |PG&E Battle Creek $28,000,0001 $28,000,0004 $361,000 $0) $O8 Contract being prepared. Program supervisor hired.
|Restoration Project (DA1) .
99-B02 Lower Butte Creek Project Phase Il (DA2)|Fish Screen Passage [Ducks Unlimited, |Butte Creek $775,000 $01 $0 $al $o Contract being prepared. MOU prepared.
. Inc.
99-803 ACID Fish Passage and Fish Screen Fish Screen Passage |Anderson- |Sacramento $5,253,0001 $5,100,000 $0 $0 $0 Contract being prepared.
Improvement Project, Phase 1l (DA3) Cottonwood |Mainstem
fligation District
99-804 Merced River Salmon Habitat Habitat Restoration in [DWR |Merced River $130,000 $0! $08 $0 $0 Contract being prepared.
|Enhancement; Lower Stone (DAS) Floodplains &
Marshes
99-B05 [Merced River Salmon Habitat Habitat Restoration in |DWR Merced River $1,633,0004 $0 $0f $0 $0 Contract being prepared. Project underway.
|Enhancement; Ratzlaff Reach (DAS) Fioodplains &
Marshes
99-B06 Assessment of Ecological and Human Water Quality and CSU, San Jose [Landscape $3,800,000 $0 $0 $0 $710,0004 Contract being prepared. _
" [Health Impacts of Mercury in the Bay- Temperature .
Delta Watershed
99-B07 Fish Passage Improvement Project at the [Fish Screen Passage |Tehama-Colusa |Sacramento $1,030,000] $of $0, $0 Contract being prepared.
Red Bluff Diversion Dam - Canal Authority |Mainstem i
99-B08 Improve Upstream Ladder & Barrier Weir [Fish Screen Passage [USFWS Battie Creek $1,713,302| $0 $0f $0 Contract being prepared.
@Coleman Nati Fish Hatchery at Battle .
Creek . .
99-B09 D of ion Plan for  jHabitat Restoration in [Surface Water  |Yuba River $176,130 $o $0 $0 Contract being prepared.
Lower Yuba River Adadromous Fish Fioodplains & Resources, Inc.
Habitat Restoration Marshes
99-B10  |Species & Community Profiles of the SF  |Water Quality and Friends of S.F. |Bay Area $45,320¢ $0 $0 $0 Contract being prepared.
Bay Area Wetlands Ecosystem Goals Temperature Estuary
Project )
99-B11 South Napa River Tidal Slough & Habitat Restoration in [City of American |Napa $1,565,600 $0 $0 $0 Contract being prepared.
Floodplain Restoration Project Floodplains & “ |Canyon
Marshes
99-B12 Riparian Comridor Acquisition & Habitat Restoration in [USBLM |Sacramento $2,240,250) $0f $0 $0 4920" |Contract being prepared.
|Restoration Assessment Floodplains & {Mainstem
Marshes
99-B13 Understanding Tidal Marsh R ion ' |Habitat F ion in |Univ. of SF Bay Area $1,073,513] $0 $0 30 Contract being prepared.
Processes & Patterns Floodplains & Washington
Marshes
99-B14 |Biological Ag Systems in Cotton-BASIC- |Watershed Sustainable San Joaquin $473,800 30 $0 $0 Contract being prepared.
Reducing Synthetic P ides & A Cotton Project  |Mainstem
Fertilizers in the N. SJ Viy
09-B15 Douglas/Long Canyon Paired - Watershed| Watershed Placer Co Water [American River $86,108] $0 $0f $0 Contract belng prepared.
Project Management Agency
L

! Acquisition of land where all or part are maintained in existing agricultural use - farmed or grazed.

2 Acquisition of existing habltat, or restoration of public lands or existing degraded habitat - No land use change.
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. -~ I . CALFED Approved | CALFED Funds CALFED Funds " "
CALFED No. Project Description Project Category Applicant Geo Area Funding Obligated Expended CVPIA Funding| Other Funding Acres Status
99-B16 Determination of the Causes of Dissolved |Water Quality and DWR San Joaquin $892,400] $0 304 so Contract being prepared.
Oxygen Depletion in the SJ River - |Temperature {Mainstem .
Improvements
99-B17 Dissolved Organic Carbon Release from  |Water Quality and USGS Landscape $1,434,449 $ $0 $0 Contract being prepared.
Delta Wetlands, Part 1 Temperature .
Improvements
99-B818 Evaluation of Potential Impacts of ChinesefIntroduced & DWR Landscape $152,233 $0 $0 $0 Contract being prepared.
Mitten crab on Benthic Comm. In the Deltal Undesirable Species
Control
99-B19 Health Monitoring of Hatchery & Natural  |Improved Fish USWFS San Joaquin $38,996) $0 $0 $0 |Contract being prepared.
Fall-run Chinook in SJ River Management & |Mainstem
Hatchery Operations
99-B20 Sacramento River Discovery Center Ed o $39,552 $0 $0) $0 Contract being prepared.
River Distovery |Mainstem
Center
99-B21 Estuary Action Challenge Environmental |Education Earth Island Landscape $51,5008 $0 $0 Contract being prepared.
. Education Project Institute M
99-B22 Water Challenge 2010 Exhibit Education USCOE Landscape $52,015 $0 $0) $0) Contract being prepared.
99-B23 The Leaming Watershed Project Education American River |American River $56,907| 3o $0 $0 Contract being prepared.
. Watershed .
Institute
99-B24 Traveling Film Festival Exhibit Education Independent Landscape $51,500] $0 $0 $O Contract being prepared.
Documentary
. Group
99-B25 River Studies Center Exhibits & Programs |Education SJ River San Joaquin $70,467| $ol $0 $0 Caontract being prepared.
Parkway & Mainstem
Conservation
Trust
99-B26 1999/2000 Bay-Delta Education Program |Education Water Education |Landscape $33,269 $0 $0 $0 Contract being prepared.
Foundation -
99-827 Watershed Educational Training Education Colusa County | Sacramenio $13,390 $0 $0 30 Contract being prepared.
Resource Tributaries
Conservation
District
- 99-B29 San Joaquin River Pilot Project Environmental Water |Friant Water Stanislaus River $2,575,000] $lT $0 - $0 $O Contract being prepared.
Acquisition Users Authority
99-B30 Water Acquisition Environmental Water [Oakdale & S.  [Stanislaus River $3,090,0001 $0 $0 $0 $0 Contract being prepared.
. Acquisition San Joaguin 1.D. -
Total:  § $95,056,635] $69,936,767 $18,648,539 $635,000, $15,593,660,
70 74% 20%) 67%
Confracis Obligated Expended] |Executed
Contract Agency: US Envi Py Agency {Federal funds)
97-E01 Watershed Plan (Big Chico Creek) (F219) |Watershed Big Chico Creek |Big Chico Creek $422,830) $422,830 $169,132 $127,517 will be obligated in April. EPA watershed funds.
Alliance
97-E02 Watershed Planning (Deer Creek) (F237) |Watershed Deer Creek Deer Creek $196,554 $196,554) $78,622 $231,000 Executed.
M L W ed
Conservancy,
CSU Chico
98-E01 Napa River Watershed (M92) Watershed Napa County Northbay $252,000, $252,0004 $213,317, $0 30 Executed 5/29/98.
. Management Resource
Conservation
- District

¥ Acquisition of land where all or part are maintalned in existing agricultural use - farmed or grazed.

2 Acquisition of existing habltat, or restoration of public lands or existing degraded habitat - No land use change.
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CALFED No, Project Description Project Category Applicant Geo Area CALF:‘?“I;‘:\vaed CA‘IZ',:ED Fm.'ds o . D Fuﬂds CVPIA Funding| Other Funding Acres Status
98-E02 Sonoma Creek Watershed (M113) Watershed Southem Northbay $302,0004 $302,000] $115,828] $0! $0| Executed 5/29/98.
. Management |Sonoma County
Resource
Conservation
District
98-E03  [Regional Wetlands Goals Project (M130) |Habitat Restoration in |San Francisco  {Northbay $76,000 $76,000} $0 $o $200,000 Completed. Final report completed
Floodplains & " |Estuary Institute
Marshes
98-E04 Petal River Wi d R hed Southern |Northbay $220,000 $220,000) $1,465) $0 $0 Executed 5/13/99. Completed review of on-going projects on Petaluma River.
Program (G1014) Management _ | Sonoma County
Resource
Conservation
District .
98-E05 Cottonwood Creek Watershed Gmup Watershed Cottorwood Cottonwood Creek $161,000 $161,000 $20,413] $0 $0 on 5/11/99. Group formation underway.
Formation (G1015) [Management Creek -
Watershed .
Group
98-ED6 Battle Creek Watershed Stewardship Watershed Battle Creek Battle Creek $145,000 $145,000] $0! $0) $0! EPA a coop it with NFWF in February to manage these 14
(G1018) M watershed projects. A NFWF sub—agreemen\ is expected.
COnservancy
98-E07 Local Watershed Stewardship: Steelhead Watershed Friends of Corte |Northbay $47,500) $47,500) $15.446) $0 %0 E d on 4/2/99. Developed QA/QC plan. Installed 29 thermographs.
Trout Plan (G1022) Mar Madera Creek :
Watershed
98-E08 Cold Water Fisheries and Water Quality {Watershed City of San Jose-|Other $200,000 $200,000 3 $0 $0 16 EPA d a coop it with NFWF in February fo manage these 14
Element (G1023) Management Environmental watershed projects. A NFWF subagreement is expected.
Services
Department
98-E09 Merced River Comidor Restoration Plan  fWatershed Stillwater |Merced River $300,0001 $300,000) $41,769 $0 30 Executed 5/25/99, $taff planning has commenced.
(G1026) A it Sci &
Merced Co.
Planning &
Comm. Develop.
Dept.
98-E10 South Yuba River Ci gV hed t DPR Yuba River $264,0001 $264,000] $0 $0 $0 Executed 5/13/99. Recruiting project manager.
Management Plan (G1029) Management N
98-E11 1 Restoration Strategy forthe  {Watershed Yolo Basin Delta $244,18 $244,1 $23,490 $01 $0/ E d. First hed workgroup meeting has occurmred.
Yolo Bypass (G1033) Management *|Foundation, Inc.
98-E12 Proposal to Develop Local Watershed Watershed San Joaquin A River $159,000 $159,000) $62,724} ] 30 $0 Executed 4/9/99, Watershed coordinator hired.
Stewardship Plan for the Lower Management County Resource|
A River (G1038) Conservation
District
98-E13 Unloﬁ School Slough Watershed Watershed National Yolo Basin $636,000 $636,000 $43,112 - 80 $0 Executed 5/25/99. Program manager & restoration ecologist hired.
Improvement Program (G1040) Management Audubon Society
- California .
98-E14 River | ] /| Watershed Placer County  |American River $220,750 $220,750 $0! $0 $0 Executed. Recruiting staff,
Stewardship Strategy (G1047) Resource
Conservation
District
98-E15  |Sulphur Creek Coordinated R Watershed Clear Creek A $23,828) $23,82 $670) $0 $0 Executed 5/13/99. Initial meetings have occurred.
Management Planning Group (G1049)  [Management Watersheds
Action Group .
98-E16 Lower Putah Creek Watershed Watershed Solano County, |Putah Creek $100,500 $100,500) $0 $0 $0 EPA executed a cooperative agreement with NFWF in February to manage these 14
Stewardship Program (G1052) Management Department of watershed projects. A NFWF sub-agreement is expected.
Environmental
Management

! Acquisition of land where all or part are maintalned In existing agricultural use - farmed or grazed. -

2 Acquisition of existing habitat, or restoration of public lands or existing degraded habitat - No land use change.
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CALFED No. Project Description Project Category Applicant Geo Area CALFS:J":;;; roved CA‘IZ',:ED Fu'.‘ds CALFED Fl",]ds CVPIA Funding| Other Funding Acres Status
98-E17 Alhambra Creek Watershed CRMP |Watershed ContraCosta | Suisun Marsh $138,500 $138,5001 $28,2624 $0 $0 Executed 4/8/99. Started GIS mapping analysis.
Program {G1053) Management R
Conservation -
District
Total:  § $4,109,650] $4,109,6504 $814,249] $04 $431,000]
19] 100%] 20%| 100%
Contracts Obligated Expended| Executed
Contract Agency: US Fish and Wildlife Service {(Federal funds)
98-FO1 Butte Creek Watershed (F222,224,225) |Watershed CSU, Chico Buite Creek $261,3 $261,300] $19,223} " $0} $0 E: ted
|Management .
98-F02 Butte Creek Wi d Ci d Butte Creek Butte Creek $41,445] $41,445] $0; $0 $0 Contract executed.
Assistant (F221) Mar Watershed
Conservancy
98-F03 Butte Creek acquisition and riparian Habitat Restoration in |CSU, Chico Butte Creek $125,000 $125,000) $125,000 $0 $0 {Executed. Property acquired 12/98 also funded with 97-NO6.
{restoration (G218) |Floodplains & -
Marshes
98-FO4 Lower Mill Creek riparian restoration Habitat Restoration in |Mill Creek Mill Creek $29,730) $29,7304 $0 $0 $0 Executed. Property also 12/98. Also funded with 97-N08.
{G292) Floodplains & Conservancy,
Marshes The Nature
Conservancy .
98-F06 Tuolumne River setback levees and Habitat Restoration in | Turlock lrrigation | Tuolumne River $655,700] $655,700] $01 $0 $0 Executed 9/3/98. Also funded with 97-M09.
channel restoration (H138) Floodplains & District
[Marshes
98-FO7 | Grayson River Ranch Perpetual Habitat Restoration in [East Stanislaus |Tuolumne River $732,000 $732,000) $0 30 $311,0000 440! |Executed. Nearing pletion of Perpetual acquisition,
Easement and Restoration (C1003) |Floodplains & RCD and Friends|
Marshes of the Tuolumne
98-FO8 Hill Slough West Habitat D tration |Habitat R ion in |DFG Suisun Marsh $200,0001 $200,0 $o $0 $0 Executed. CDFG writing RFP to hire consultant to do topographic éurveys & address
Project (C1004) | Floodplains & hydrologic issues. .
IMarshes - '
98-F0g Rhode Island Fioodplain Management and|Habitat Restoration in [DFG Delta $25,000 $25,000 $O $0 $00 672 |Cooperative Ag sent to Applicant for signature 1/13/99. 30-day notice sent.
Habitat Restoration (C1006) |Fioodplains &
Marshes
98-F10 Nelson Siough Wildlife Area Restoration |Habitat Restoration in |DFG Feather River $256,476) $0 $0 $0 $10,0000 85 |CDFG withdrew proposal (per Rorr Remple), 6/29/99.
: Demonstration Project (C1008) Floodplains &
Marshes
98-F11  [Phase 3 - Merced River Salmon Habitat  [Habitat Restoration in [DFG Merced River $2,433,759 $2,433,759 $0 $2,433,75 $790,000 Executed
Enhancement (C1009) Floodplains &
{Marshes .
98-F12 Stone Lakes NWR Land Acquisitions Habitat Restoration in {USFWS Delta $1,800,000 $1,900,000 $0) $0 $0 658" [Funds to USFWS, ) Realty Office. Implementation begun. Offer
(c1010) Floodplains & made on one property 3/3/99,
[Marshes
98-F13 Petaluma Marsh Expansion Project - Habitat Restoration in |Marin Audubon  [Northbay . $352,135] $352,135] $0 $q $525,885) 181  |Executed. Updated appraisal report shows property value of $544,400. Finalizing
Marin County (C1016) Floodplains & Society Jrestoration design.
Marshes N

! Acquisition of land where all or part are malntalned in existing agricultural use - farmed or grazed.
2 Acquisition of existing habitat, or restoration of public lands or existing degraded habitat - No [and use change.
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CALFED No. Project Description Project Category Applicant Geo Area .CALFE&';TImeu CAE ED Fur.wds CA,'_"F ED l:'ur:ds CVPIA Funding| Other Funding Acres Status ’
98-F05 Non-native Invasive Species Advisory Introduced and USFWS Landscape $50,000) $0 0 $0 Contract being prepared.
Council Undesirable Species .
Control .
99-F06 Reducing Risk of Importation & - Introduced and UC Davis Landscape $105,4686] $0 $01 $0 Contract being prepared.
Distribution on Non-native invasive Undesirable Species
pecies Through Outreach & Education  fControl
99-F07 Zebra Musse! Detectior & Qutreach Introduced and DWR Landscape $100,000 $0 $0) $0 Contract being prepared.
Project Undesirable Species
Control
99-FO8 Purple Loostrife Prevention, Detection & |Introduced and DFA [Landscape $201,306] $0 $0 $0 Contract being prepared.
Controt in the Sac/SJ Delta & Associated |Undesirable Species | -
Hydrologic Units Control
99-F09 troduced Spartina E ion Project  {introdi and California Landscape $250,0001 $o $0 $ Contract being prepared.
Undesirable Species |Conservation
Contro! Conservancy
99-F10 Practical Guidebook to Prevent & Contro! |Introduced and SFE| Landscape $76,750) Sq 30 $0 Contract being prepared. -
for Non-native Invasive Plants in Shallow |Undesirable Species
Water Habitats of the Bay-Delta Control
Ecosystem
99-F11 Effects of introduced Clams on the Food  |Introduced and SF State Landscape $100,490 $0 $0 $0 Contract being prepared.
Supply of Bay-Delta Fishes Undesirable Species  fUniversity
Contro}
Total: $ $28,598,156 $23,960,668 $5,449,771 $6,368,759 $7,712,697;
35 % 19% 46%
Contracts Qbligated Expended Executed
. |
. Contract Agency: US Army Corps of Engineers (Federal funds)
98-A01 Prospect {sland Habitat Protection Project |Habitat Restoration in Delta $2,000,000 $2,000,000 $1,689,000 $0 $0 Project complete.
. Floodplains & X
Marshes
98-A02 Flood Control Bypass Habitat Program Habitat Restoration in Delta $1,200,0001 $379,321 $12,0001 $0 $0 Developing strategy. One Project under this program select through the current PSP,
Floodplains & {99-A01)
|[Marshes
99-A01 Inundation of a Section of the Yolo Habitat Restoration in {Natural Heritage $820,679 0 $0 $08 $04 Contract being prepared
|Bypass to Restore Sacramento Splittail & [Floodplains & Institute
Other Native Species Marshes
99-A02 Prospect Island Monitoring Project Habitat Restoration in |[DWR Delta $915,000) $o $0l $08 $0 Contract being prepared
Floodplains &
Total:  $ $4,935,679) $2,379,321 $1,701,000 $ $0]
3 48%! 34% 33%
Contracts Obligated | d |Executed
Ci Agency i R Conservation Service (Federal funds)
98-RO1 Small Diversion Fish Screen Program Fish Screen Passage |NRCS Delta $900,0001 $900,000 $24,0001 3 $ Funds will be used to complete existing projects. New projects will be recruited
B through NRCS process.
99-RO1 Floodplain Easements; Lower Tuolumne [Habitat Restoration in [NRCS San Joagquin River $1,545,000 $1,545,000 $0 o $1,500,000( 1,200 |Contract being prepared. Program underway.
and San Joaquin (DA9) Floodplains & . -
{Marshes
Total: § $2,445,000] $2,445,0001 $24,000] $0{ $1,500,000
2 100% 1% 0%
Contracts Obligated Expended] Executed
Total: § $216,551,434] $167,095,839, $53,817,122] $32,076,592] $56,470,391,
77%) 25%
Contracts Qbligated E d | cvea Other

! Acquisition of land where all or part are maintained in existing agricultural yse - farmed or grazed.,

2 Acquisitlon of existing habitat, or restoration of public fands or existing degraded habitat - No fand use change.
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